HUNTERS POINT SHIPYARD
PARCEL E EMERGENCY REMOVAL ACTION
LANDFILL GAS CONTROL SYSTEM

THURSDAY 17, OCTOBER 2002
DAILY ENGINEER’S REPORT

SUMMARY OF SITE ACTIVITIES

Tailgate health and safety meeting.

Began extraction unit #1 on extraction well EX5. Conducted daily monitoring of the wells
and GMPs according to the plan.

Completed grading activities. No additional BART soil was used.

Installed vertical risers for 2 extraction wells; 2 more wells locations to have vertical risers
installed.

Transported remaining metal debris offsite.

Transported remaining bentonite super sacks offsite.

Received 66 tons of % inch aggregate base for gravel road.

Completed construction of gravel road.

No intrusive activities were performed. Thus, ambient air monitoring for LEL and VOCs
was not required.

Attended final CQC meeting.

On-going dust control utilizing water truck

On-going control of landfill access gate by either locking or posting of guard at the
entrance.

ACTION ITEMS

Coordinate with ITSI regarding completion of final survey. Final survey of site is schedule
for Friday, Oct 18",

ACTIVITIES PLANNED FOR 10/18/02

Compact new gravel road.

Install vertical risers on 2 extraction wells

ITSI will need to complete installation of new fence along UCSF — top rail not yet installed.
Fence at west end of trench will need to be repaired.

TtEMI and Navy will perform final inspection of construction at 11AM.



	SUMMARY OF SITE ACTIVITIES
	ACTION ITEMS
	ACTIVITIES PLANNED FOR 10/18/02

